
S, PN 1 – Convene Monitoring and Reporting Committee 
and prepare the Monitoring and Reporting Work 
Plan

Comprehensive review of all monitoring/reporting 
programs in an open stakeholder process;
Monitoring and Reporting Work Plan ;
Technical Memo: Recommended Revisions to 
Watermaster’s Non‐Discretionary Monitoring and 
Reporting Programs

Lead committee;
Prepare work plan

I 2 – Implement recommendations in Monitoring 
and Reporting Work Plan

Revisions to Watermaster’s non‐discretionary 
monitoring and reporting programs

Future updates to the Monitoring and Reporting 
Work Plan

Technical demonstrations to 
the appropriate regulatory 
body to gain approval for 
revisions to the 
monitoring/reporting 
program;
Update work plan, when 
necessary

PN, I 3 – (recurring future task) – Bi‐Annual review of 
scope of work and cost to implement the 
Monitoring and Reporting Work Plan in the 
subsequent fiscal year

Update to Monitoring and Reporting Work Plan

A scope of work and budget for the subsequent 
fiscal year

Convene committee;
Update the work plan;
Prepare scope and budget 
recommendation for 
subsequent year

*Phase Descriptions:  S = Scoping   PN = Evaluate need for project   PAE = Project alternative evaluation   I = Implementation

Activity Implementation Schedule and Go/No‐Go Decision Points

Need and Objectives: Watermaster conducts data‐collection programs and prepares reports and data deliverables to comply with regulations, to fulfill its obligations under its 
agreements and Court orders, to comply with its requirements under CEQA, and to assess the performance of the evolving OBMP IP, including the 2020 OBMP Update.  These 
monitoring and reporting efforts are described in Exhibit L‐1, and will need to continue.  The objective of Activity L is to refine the monitoring and reporting requirements of 
Watermaster to ensure that the objectives of each requirement are being met efficiently at a minimum cost.

2020 OBMP Update ‐ Activity L
Perform the appropriate amount of monitoring and reporting required to fulfill basin management and regulatory compliance

Phase*  Task Outcomes Watermaster Role

Are these outcomes necessary 
for Watermaster to Administer 
the Physical Solution or Comply 

with Other Requirements?

No, however, monitoring and 
reporting are required to 
implement the Judgment and 
comply with regulations and 
Watermaster obligations.  Since 
the beginning of OBMP 
implementation, Watermaster 
staff and engineer have 
continually refined the 
monitoring and reporting efforts 
to meet all requirements and 
achieve efficiencies (see Exhibit L‐
1) and will continue to do so.  This 
activity continues these 
refinement efforts in closer 
collaboration with the parties.
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S/PN 1 – Prepare projection to evaluate compliance 
with recycled water dilution requirements

5 – Periodically reevaluate compliance with 
dilution requirements

understanding of ability to comply with the TDS 
and nitrate dilution requirements in the SNMP 
(near‐term and long‐term)

Perform technical work in 
collaboration with IEUA

Yes

PAE 2 – Identify alternative compliance strategies

3 – Evaluate alternative compliance strategies 

conceptual design, operating plans, and costs of 
project alternatives

Report to document compliance plan and 
supporting info

Technical support role to IEUA 
to evaluate hydrogeologic 
impacts of project alternatives 

Yes

I 4 – Implement the selected compliance strategy  Compliance project (or other compliance action) Level of support depends on 
the compliance action

Yes

*Phase Descriptions:  S = Scoping   PN = Evaluate need for project   PAE = Project alternative evaluation   I = Implementation

Activity Implementation Schedule and Go/No‐Go Decision Points

Need and Objectives: The Watermaster and IEUA implement a recycled water recharge program to improve supply reliability. The Maximum Benefit SNMP requires that the 
recharge be diluted with other sources of low‐salinity water to comply with Basin Plan Objectives. If sufficient dilution supplies are not available to comply with the dilution 
metric, treatment of recycled water, or other salt offset program will be required by the Regional Board. The objective of this activity is to determine if compliance with the 
Maximum Benefit SNMP recycled water recharge dilution requirements can be achieved under existing management plans, and if not, to develop a plan to achieve compliance.

2020 OBMP Update ‐ Activity K: 
Develop a management strategy within the salt and nutrient management plan to ensure the ability to

 comply with the dilution requirements for recycled water recharge

Phase  Task Outcomes Watermaster Role

Are these outcomes necessary 
for Watermaster to Administer 
the Physical Solution or Comply 
with Other Requirements ?
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S 1 ‐ Form the Water Supply Reliability 
Committee, define objectives, and refine scope

Mutual understanding of the universe of water 
reliability concerns of parties

Could convene committee, or 
just serve support role to IEUA

No

PN 2 ‐ Characterize water demands, water supply 
plans, and existing/planned infrastructure and its 
limitations

Identify opportunities and limitations in the 
existing/planned infrastructure to meet reliability 
goals defined in Task 1

Technical support role to IEUA 
or other activity lead

No

PAE 3 – Develop planning, screening, and evaluation 
criteria

4 – Identify and describe water supply reliability 
opportunities

5 – Develop reconnaissance‐level engineering 
design and operating plan

Conceptual design, operating plans, and costs of 
reliability alternatives

Project implementation plan

Technical support role to IEUA 
or other activity lead

No

I 6 – Plan, design, and build water reliability 
projects

Projects None No

*Phase Descriptions:  S = Scoping   PN = Evaluate need for project   PAE = Project alternative evaluation   I = Implementation

Activity Implementation Schedule and Go/No‐Go Decision Points

Need and Objectives: The parties have identified that there are basin management challenges, such as land subsidence and poor water quality, that could limit their ability to 
exercise their pumping rights using existing infrastructure. Additionally, There are numerous challenges to the reliability of the non‐Chino Basin groundwater water supplies 
available to the Chino Basin parties and the infrastructure that deliver them. The objectives of Activity CG is to optimize the use of all sources of water available to the parties to 
meet their demands despite these challenges and potentially help mitigate them. 

2020 OBMP Update ‐ Activity CG: 
Identify and implement regional conveyance and treatment projects/programs to enable all stakeholders to exercise their pumping rights and minimize land subsidence AND 
Optimize the use of all sources of water supply by improving the ability to move water across the basin and amongst stakeholders, prioritizing the use of existing infrastructure 

Phase  Task Outcomes Watermaster Role

Are these outcomes necessary 
for Watermaster to Administer 
the Physical Solution or Comply 
with Other Requirements ?
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S 1 – Define objectives and refine scope of work Consensus on objectives of 2023 RMPU  Convene committee Yes

PN 2 – Develop planning, screening, and evaluation 
criteria

New criteria for selecting projects Technical support role Yes

PAE 3 – Describe recharge enhancement 
opportunities

4 – Develop reconnaissance‐level engineering 
design and operating plan

Conceptual design, operating plans, and costs of 
recharge alternatives

Project implementation and financing plan

Technical support role Yes

I 5 – Plan, design, and construct selected recharge 
projects

New recharge projects Technical support role Yes, to the extent that additional 
recharge capacity is needed

*Phase Descriptions:  S = Scoping   PN = Evaluate need for project   PAE = Project alternative evaluation   I = Implementation

Activity Implementation Schedule and Go/No‐Go Decision Points

Need and Objectives: The objectives of Activity A are (1) to maximize stormwater capture pursuant to Watermaster’s diversion permits, (2) to promote the long‐term balance of 
recharge and discharge, (3) to ensure sufficient supplemental water recharge capacity for future replenishment, (4) to reduce dependence on imported water by maintaining or 
enhancing safe yield, (5) to improve water quality, and (6) to ensure a supply of dilution water to comply with recycled water recharge permit requirements. Based on the 
alignment of the objectives of Activity A with those of the RMPU, Activity A can be accomplished through the existing RMPU process. 

2020 OBMP Update ‐ Activity A: 
Construct new facilities and improve existing facilities to increase the capacity to store and recharge storm and supplemental waters, particularly in areas of the basin that will 

promote the long‐term balance of recharge and discharge

Phase  Task Outcomes Watermaster Role

Are these outcomes necessary 
for Watermaster to Administer 
the Physical Solution or Comply 
with Other Requirements ?
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S 1 – Convene the Storage and Recovery Program 
Committee, define objectives, and refine scope 
of work

Consensus on objectives and desired benefits of 
S&R programs

Scope/cost to prepare the Master Plan

Convene committee; ensure 
that Committee 
recommendations are 
consistent with Watermaster 
governing documents

PN 2 – Develop conceptual alternatives for storage 
and recovery programs at various scales

Conceptual descriptions of various types of S&R 
recovery programs that achieve the objectives 
defined in Task 1

Administer meetings; assist in 
the development and 
documentation of conceptual 
alternatives

PAE 3 – Describe and evaluate reconnaissance‐level 
facility plans and costs for S&R program 
alternatives

Reconnaissance‐level facility plans, operational 
plans, and costs for various S&R program 
alternatives

Administer meetings;
assist in development of 
alternatives;
groundwater modeling to 
estimate basin response

I 4 – Prepare Storage and Recovery Program 
Master Plan 

S&R Program Master Plan that will support S&R 
program selection, solicitation of storing partners, 
applications for funding, and Watermaster 
approvals

Administer meetings;
Preparing draft and final 
master plan

*Phase Descriptions:  S = Scoping   PN = Evaluate need for project   PAE = Project alternative evaluation   I = Implementation

Activity Implementation Schedule and Go/No‐Go Decision Points

2020 OBMP Update ‐ Activity B
Develop, implement, and optimize storage‐and‐recovery programs to increase water‐supply reliability, protect or enhance safe yield, and improve water quality

Phase*  Task Outcomes Watermaster Role

Are these outcomes necessary 
for Watermaster to Administer 
the Physical Solution or Comply 
with Other Requirements ?

Need and Objectives: The Parties desire to develop and implement “optimized” storage and recovery programs that avoid potential MPI and provide broad benefits, such as 
increased water‐supply reliability, protected or enhanced safe yield, improvements to water quality, and reduced cost for OBMP implementation.  The objectives of Activity B are 
to prepare a Storage and Recovery Master Plan in a collaborative setting that clearly articulates the specific objectives of the parties and the required benefits to be realized from 
storage and recovery programs.  The master plan will assist the parties and their storing partners to select and implement storage and recovery programs that achieve the their 
objectives and the desired benefits.

Yes. While there is no 
requirement to optimize S&R 
programs, the Watermaster is 
required to evaluate S&R 
programs for potential MPI, 
compel mitigation, if necessary, 
and prioritize approval of S&R 
programs that provide broad 
mutual benefits to the parties.  
This is the most efficient process 
that enables Watermaster to 
perform this role.
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S 1 – Convene Recycled Water Projects 
Committee, define objectives and refine scope 
of work

Consensus on the objectives for optimizing and 
maximizing recycled water reuse

Could convene committee, or 
just serve support role to IEUA

No

PN 2 – Characterize the availability of all recycled 
water supplies and demands

Understanding of demand and opportunities for 
increased recycled water reuse

Technical support role to IEUA 
or other activity lead

No

PAE 3 – Develop planning, screening, and evaluation 
criteria

4 – Identify and describe potential projects for 
evaluation

5 – Conduct a reconnaissance‐level study for the 
proposed projects

Conceptual design, operating plans, and costs of 
reuse projects

Characterization of SNMP impacts of reuse 
projects

Project implementation and financing plan

Technical support role to IEUA 
or other activity lead

No

I 6 – Plan, design, and construct selected projects New recycled water reuse projects None No

*Phase Descriptions:  S = Scoping   PN = Evaluate need for project   PAE = Project alternative evaluation   I = Implementation

Activity Implementation Schedule and Go/No‐Go Decision Points

Need and Objectives: The objective is to maximize the reuse of recycled water produced by the IEUA and other publicly owned treatment works (POTWs) in proximity to the 
Chino Basin to meet future demands and improve local water‐supply reliability, especially during dry periods. Expanded reuse activities could include direct non‐potable reuse 
(landscape irrigation or industrial uses), groundwater recharge (indirect potable reuse), and direct potable reuse. Increasing recycled water reuse is an integral part of the OBMP’s 
goal to enhance water supplies. The direct use of recycled water increases the availability of native and imported waters for higher‐priority beneficial uses. 

2020 OBMP Update ‐ Activity D: 
Maximize the reuse of recycled water produced by IEUA and others

Phase  Task Outcomes Watermaster Role

Are these outcomes necessary 
for Watermaster to Administer 
the Physical Solution or Comply 
with Other Requirements ?
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S 1 ‐ Convene the Water Quality Committee, 
define objectives, and refine scope of work

Mutual understanding of the universe of water 
quality concerns of parties

Convene committee Yes

PN 2 ‐ Develop and implement an initial emerging‐
contaminants monitoring plan

Data Prepare monitoring plan;
collect and compile data

Yes

PN 3 – Perform a water quality assessment and 
prepare a scope to develop and implement a 
Groundwater Quality Management Plan

Understanding of scale of problem; 
scope/cost to evaluate project alternatives;
long‐term monitoring plan;

Perform characterization Yes

PAE 4 – Develop planning, screening, and evaluation 
criteria

5 – Identify and describe potential projects for 
evaluation

6 – Conduct a reconnaissance‐level study for the 
proposed projects

7 – Prepare the Groundwater Quality 
Management Plan

Conceptual design and operating plans for project 
alternatives

Understanding of cost to manage Chino Basin 
groundwater quality with and without 
collaborative projects

Management plan to document project 
implementation plan and supporting info

Technical support role to 
evaluate project alternatives 
and characterize potential for 
MPI (if necessary)

Technical support role to 
prepare the Groundwater 
Quality Management Plan

Yes

I 8 – Plan, design, and build water quality 
management projects

Groundwater quality improvement projects None No

*Phase Descriptions:  S = Scoping   PN = Evaluate need for project   PAE = Project alternative evaluation   I = Implementation
Activity Implementation Schedule and Go/No‐Go Decision Points

2020 OBMP Update ‐ Activity EF
Develop and implement a water‐quality management plan to address current and future water‐quality issues and protect beneficial uses AND

Develop strategic regulatory‐compliance solutions that achieve multiple benefits in managing water quality

Phase*  Task Outcomes

Are these outcomes necessary for 
Watermaster to Administer the 
Physical Solution or Comply with 

Other Requirements ?

Watermaster Role

Need and Objectives: Groundwater contaminants are present across the Chino Basin, new contaminants are being discovered, and water‐quality regulations are evolving and 
becoming more restrictive.  These trends are limiting the beneficial use of groundwater and increasing the cost of the water supply.  The objectives of Activity EF are to characterize 
the water‐quality challenges across the Chino Basin and identify the most efficient means to address the water‐quality challenges, including the potential for multi‐benefit 
collaborative projects, to ensure that groundwater can be put to beneficial use. 
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